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Agency Name:
Agency Contact:

Agency/Program #:

numbers are as of
October 31, 2007

Goal(s):

2009 Biennium Significant Milestones:

Program or Project Description:

Performance Measures :

2008

This project involves providing an easy-to-use electronic filing system for lobbyists and principals and providing convenient public access
to the data. 

2009

$0

Appropriation, Expenditure and Source

 Approp.

Administration 

Completion Dates

At least half of lobbyists register on-line by January 2009. Forty percent of Principlas file reports (form L-5) on-line by January 2009.

Please note this project is one phase of a larger project, with work scheduled to resume  in about July, 2008. At this time no work or 
expenditures are anticipated in the '08 fiscal year. A significant amount of work was done prior to the 2007 Legislature, but the systems 
were not mature enough to use at that time. Work shifted to the 'campaign' phases of work (CPP goal 2). Once those phases are 
complete, we will resume work on the lobbyist phases.

Facilitate accurate and timely filing of the required lobbyist and principal reports.  

We expect a prototype of both the lobbyist registration and reporting services complete with online 
credit card processing for fees payment.

We plan to launch the service to be available for most lobbyist registrations.

LFD Liaison:
OBPP Liaison:

LFC Contact:

We expect launch of the lobby reporting service at least two weeks prior to the due date for the first
reports so that the service is fully available for use during the '09 session.



6

LFD Narrative:
EXECUTIVE CHANGES
1. Changes to goals/initiatives –Yes, further clarification of the use of on-line electronic filing system added
2. Changes to performance measures-  - Yes, the date of January 2009 was changed to early 2009

LFD ASSESSMENT
1. Goal is measurable within the biennium: Yes 
2. Progress toward goals: Warning the developer of the web system is no longer working on this component of the on-line electronic 
filing system, the narrative does not discuss how this change will be accomplished, only addresses they will resume work on about July 
1, 2008.  

APPROPRIATION ISSUES
1. Appropriation/expenditure provided - Yes
2. Other appropriation issues – The system is currently on hold as discussed above, the lack of expenditures is reasonable due to this.  

OPTIONS REGARDING THE GOAL/INITIATIVE AND PERFORMANCE MEASURES
The workgroup may wish:
� to have the Commissioner of Political Practices discuss the timeline presented to the Joint Appropriations Subcommittee in relation to 
this project and the modifications to the timeline which will ensure the on-line system is available for lobbyists to register early in 2009.  
� To request clarification on when in 2009 40 percent of the lobbyists will be registering.  

Performance Report:
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Goals/Objectives 

 

 
 
Agency Contact: Dennis Unsworth Phone Number: 444-2942 
Agency Name: Commissioner of Political Practices 
Division: NA 
Program (identify and briefly describe): IT Conversion Project -- convert paper-based systems to modern, 

internet-based systems for efficiency, ease of use and improved 
public disclosure. 

 
List a single goal and brief description: 
Facilitate accurate and timely filing of the required lobbyist and principal reports through the use of an 
on-line, electronic filing system. 

 
Describe the performance measures related to this goal: 
At least half of lobbyists register on-line by early 2009. Forty percent of Principles file reports (form 
L-5) on-line through the end of FY09 

 
List significant milestones and target dates to be completed in the 2009 Biennium: 
We plan to resume work on the project on or about July 1, 2008 and have both registration and 
reporting systems available for use before and during the 2009 legislative session.  

 
Describe the current status of the measurements related to the goal: 
A significant amount of work was done prior to the 2007 legislature to develop the necessary systems, 
but the systems were not mature enough to use at that time. We shifted focus to the campaign tracking 
portion of the project (See Goal 1) and expect to complete that work during the next six months. Once 
that's completed, we'll begin Lobby registration and reporting. (The developer is not able/willing to 
develop systems concurrently.) 
 
Achieving the targeted performance requires developing these systems and then encouraging their use. 
A priority has been put on developing attractive, easy to use systems so that encouraging their use 
becomes easier. We will also work to build support for eventually requiring use of the systems.  
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